



FY 2020 County Transportation Plan

Baldwin County



Date Approved by the Baldwin County Commission: August 20, 2019


Date Amended by the Baldwin County Commission: (If Applicable)

Map Index	Project No.	Road Name/Number	Begin		End		Project Details				Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds (List fund type separately for projects involving both CRAFs and FAEFs)	CRAF Amount	FAEF Amount
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)	Description of Work						
										Estimated Beginning Balance					\$0.00	\$0.00
										Estimated Annual Revenue					\$1,279,536.48	\$400,000.00
1	RA-BCP 02-00-0000	County Rd 9	30.4064	-87.8101	30.5236	-87.7932	X		8.69	Widen and Resurfacing from US-98 to CR-48	\$849,126.00	\$849,126.00		CRAF	\$849,126.00	
2	RA-BCP 02-00-0000	County Rd 55	30.4066	-87.7425	30.4725	-87.7423	X		4.54	Resurfacing from US Hwy 98 to CR-32	\$454,854.00	\$454,854.00		CRAF	\$454,854.00	
3	RA-BCP 02-00-0000	Grantham Rd	30.3921	-87.7339	30.4059	-87.7340	X		1.00	Resurfacing from CR-26 to US Hwy 98	\$83,490.00	\$83,490.00		CRAF	\$83,490.00	
3																
4																
4																
4																
Totals/Page Totals			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)						14.23	Total CTP Estimated Costs	\$1,387,470.00	\$1,387,470.00	\$0.00	Total CRAF/FAEF Remaining Estimated	(\$107,933.52)	\$400,000.00

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks The FAEF balance will be carried over for Federal Aid project closeout and for projects in next fiscal year's CTP.

FY 2020
COUNTY
TRANSPORTATION PLAN



Legend

- Rebuild Alabama Roads
- INTERSTATE
- US HWYS
- STATE HWYS
- COUNTY MAINTAINED ASPHALT
- GRAVEL/DIRT
- 911 ROADS
- WATER
- CITY LIMITS
- BALDWIN OUTLINE



Baldwin County Highway Department
Rebuild Alabama

Date: 8/12/2019
Time: 8:20:41 AM
M00008



Z:\GIS\B - Misc Maps\ - Special Requests\ - Maintenance\2019-07-18 2020 proposed Resurfacing Projects
12019-06-12 Rebuild Alabama.mxd

