



FY 2021 County Transportation Plan

Wilcox County

Date Approved by the Wilcox County Commission: August 24, 2020



Date Amended by the Wilcox County Commission:

Map Index	Project No.	Road Name/Number	Begin		End		Project Details				Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds (List fund type separately for projects involving both CRAFs and FAEFs)	CRAF Amount	FAEF Amount
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)	Description of Work						
										Estimated Beginning Balance					\$372,420.57	\$400,000.00
										Estimated Annual Revenue					\$496,560.75	\$400,000.00
1																
1	RA-WCP-01-01-2021	CR-8					X		2.40	Resurfacing & Striping from CR-12 to AL-41	\$200,000.00	\$200,000.00		FAEF		\$200,000.00
2	RA-WCP-01-02-2021	CR-63					X		2.81	Patching, Resurfacing & Striping from CR-59 to bridge on CR-63	\$250,000.00	\$250,000.00		FAEF	\$45,000.00	\$205,000.00
3	RA-WCP-01-03-2021	CR-2					X		1.50	Strip patching of CR-2 various locations	\$80,000.00		\$80,000.00	FAEF		\$80,000.00
4	RA-WCP-01-04-2021	CR-67					X		3.00	Resurfacing & Striping from AL-25 to AL-10	\$200,000.00	\$200,000.00		CRAF	\$200,000.00	
5	RA-WCP-01-05-2021	CR-65 & Meadowbrook Streets					x		1.80	Patching & Resurfacing of CR-65 and Meadowbrook streets from AL-10	\$100,000.00		\$100,000.00	CRAF	\$100,000.00	
6	RA-WCP-01-06-2021	Willie Powell RD					x		3.40	Patching & Resurfacing of Willie Powell Rd from AL-162	\$275,000.00	\$275,000.00		CRAF	\$275,000.00	
7	RA-WCP-01-07-2021	CR-32					x		3.00	Striping Resurficing of CR32 from AL-10 to AL-162	\$300,420.00	\$300,420.00		CRAF	\$100,000.00	\$200,420.00
8	RA-WCP-01-08-2021	CR-59					x		10.00	STRIPING & LEVELING	\$50,000.00	\$50,000.00		CRAF	\$50,000.00	
9	RA-WCP-01-09-2021	CR-35					x		2.43	PATCHING & LEVELING	\$50,000.00		\$50,000.00	CRAF		\$50,000.00
Totals/Page Totals			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)						30.34	Total CTP Estimated Costs	\$1,505,420.00	\$1,275,420.00	\$230,000.00	Total CRAF/FAEF Remaining Estimated	\$98,981.32	\$64,580.00

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks The Remaining Balance will be Carried over for use in the 2022 CTP
