



FY 2022 County Transportation Plan

Russell County



Date Approved by the Russell County Commission: **August 11, 2022**

Date Amended by the Russell County Commission: **(If Applicable)**

Map Index	Project No.	Road Name/Number	Begin		End		Project Details			Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds (List fund type separately for projects involving both CRAFs and FAEFs)	CRAF Amount	FAEF Amount	
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)							Description of Work
Estimated Beginning Balance													\$190,714.00	\$655,146.00		
Estimated Annual Revenue													\$1,100,000.00	\$400,000.00		
1	RA-RCP 57-003-21	Wills Valley Road	32.4185	-85.3009	32.4400	-85.3062	X		1.53	Resurfacing and Traffic Stripe from Phillips Road to US 80	\$176,420.00		CRAF	\$176,420.00		
2	RA-RCP 57-004-21	Upshaw Flatts Road	32.1921	-85.2593	32.1514	-85.2567	X		3.22	Resurfacing and Traffic Stripe from Prudence Road to End Pavement	\$369,725.00		CRAF	\$369,725.00		
3	RA-RCP 57-005-21	Zion Hill Road	32.1958	-85.2991	32.2700	-85.2754	X		6.60	Resurfacing and Traffic Stripe from Prudence Road to Blanding Road	\$950,000.00		FAEF		\$950,000.00	
4	RA-RCP 57-001-22	Wende Road	32.2602	-85.3419	32.2239	-85.3175	X		2.87	Resurfacing and Traffic Stripe from AL HWY 26 to Rabbit Road	\$330,280.00		CRAF	\$330,280.00		
5	RA-RCP 57-002-22	Padgetts Road	32.3973	-85.2357	32.4033	-85.1777	X		3.45	Resurfacing and Traffic Stripe from Hitchliffe Road to AL HWY 169	\$396,635.00		CRAF	\$396,635.00		
Totals/Page Totals			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)						17.67	Total CTP Estimated Costs	\$2,223,060.00	\$0.00	\$0.00	Total CRAF/FAEF Remaining Estimated	\$17,654.00	\$105,146.00

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks Map Index 1, 2, and 3 are carry over projects from FY 2021.

