



FY 2022 County Transportation Plan

Escambia County



Date Approved by the Escambia County Commission: August 9, 2021

Date Amended by the Escambia County Commission: NA

Map Index	Project No.	Road Name/Number	Begin		End		Project Details				Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds (List fund type separately for projects involving both CRAFs and FAEFs)	CRAF Amount	FAEF Amount	
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)	Description of Work							
										Estimated Beginning Balance						\$1,190,000.00	\$362,236.00
										Estimated Annual Revenue						\$840,000.00	\$400,000.00
1	RA-ECP 27-01-2020	Smithfield Road	31.1763	-87.4638	31.1682	-87.5270	X		4.20	Resurfacing and Traffic Striping from CR 30 to State Highway 21	\$500,000.00		\$500,000.00	CRAF	\$500,000.00		
2	RA-ECP 27-03-2021	Old Atmore Road	31.0274	-87.3450	31.0017	-87.2756	X		4.96	Resurfacing and Traffic Striping from Flomaton City Limits to U.S. Highway 31	\$550,000.00		\$550,000.00	CRAF	\$550,000.00		
3	RA-ECP 27-04-2021	Tulip Street	30.9983	-87.2892	30.9988	-87.2897	X		0.13	Resurfacing and Traffic Striping from Old Atmore Road to FL State Line	\$15,000.00		\$15,000.00	CRAF	\$15,000.00		
4	RA-ECP 27-05-2021	Beaver Creek Rd.	30.9970	-86.7883	31.0672	-86.8043	X		5.20	Resurfacing and Traffic Striping from Bradley Road to FL State Line	\$470,000.00		\$470,000.00	FAEF		\$470,000.00	
5	RA-ECP 27-06-2021	Wing Road	31.0273	-86.7050	31.0380	-86.7003	X		0.83	Resurfacing and Traffic Striping from Bradley Road to Covington County Line	\$85,000.00		\$85,000.00	CRAF	\$85,000.00		
6	RA-ECP 27-07-2022	Upper Creek Road	31.0235	-87.2705	31.0708	-87.2981	X		4.90	Resurfacing and Traffic Striping from Flomaton City Limits to CR 6	\$585,000.00		\$585,000.00	CRAF	\$585,000.00		
7	RA-ECP 27-08-2022	Fuqua Road	31.0267	-86.9839	31.0291	-86.9108	X		5.80	Resurfacing and Traffic Striping from CR 55 to CR 19	\$640,000.00		\$640,000.00	CRAF/FAEF	\$295,000.00	\$345,000.00	
Totals/Page Totals			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)						26.02	Total CTP Estimated Costs	\$2,845,000.00	\$0.00	\$2,845,000.00	Total CRAF/FAEF Remaining Estimated	\$0.00	(\$52,764.00)	

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks: If needed, Escambia County will use local funds to complete the funding for these projects.

